
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:03 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 673 Date: 20-Oct-2012 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 138

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

Hinge AE and AW:
•See Parvis’ diary for labor and equipment details.
•The crew continued pulling the South Hinge Pipe Beam into the SAS this morning on the W-Line. By
1100 hrs they pulled it into position. They spent the rest of the day removing equipment and hanging the
top restraint brackets over the beams.
GENERAL:
•The boom was changed out on the 888 crane and it was walked to the East for cradle removal that will
begin Monday.
•Email review
•Diary work
•Review submittals

I accrued 8 hours of overtime covering the contractor’s hours of operation on this Saturday.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

0.00

000773

0.00

No

0.00 0.00

VEHICLE

0.00

000772

0.00

No

0.00 0.00

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

0.00

000439

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH DAVID ADAMSSurveyor 0.00 0.00 0.00 0.00

APP Ken WoonSurveyor 0.00 0.00 0.00 0.00

APP MICHAEL BONNICISurveyor 0.00 0.00 0.00 0.00

Page 1 of 1ddrRptbyBidItem


